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August 10,2008 

Dr. Leah Evison 
U. S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report July 1 - July 31, 2008 

Dear Dr. Evison: 

Enclosed is the Sauget Sites Area I Monthly Report for the July 2008 reporting period. 
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch Blackwell Sanders, LLP 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Repor t : August 10, 2008 
Period Covered : July 1, 2008 - July 31 , 2008 

W o r k Per formed du r ing the Repor t ing Per iod 

Samples in the utility corridors along Queeny Avenue between Sites H and 1 were 
obtained on June 7*, 2007 in accordance with the requirements of the Work Plan 
approved on March 22" ,̂ 2007. The validated analytical results from these samples were 
submitted to the Agency on January 3'̂ '', 2008. Comments on this report were received 
from the Agency on Febmary 12"' and a revised report was submitted on March 19, 2008. 
The revised report was approved on July 2, 2008, although the Agency noted that it 
would place an errata sheet with the report in the record. 

A final Work Plan that incorporated all of the approved revisions to the section dealing 
with the methodology for carrying out the Human Health Risk Assessment (HHRA) was 
approved by the Agency on April 10, 2008.. A comprehensive final Work Plan that 
incorporates both portions of the Work Plan (the sampling and analysis Plan and the 
HHRA Plan) is being prepared and will be submitted to the Agency in August. The risk 
assessment that took account of these approved changes was previously submitted on 
February 28, 2008. Comments on this report were received on July 2" and responses to 
these comments were submitted to the Agency on July 11"'. 

The final Work Plan for the Soil Vapor Intmsion Investigation was approved on May 
24*, 2007. USEPA issued comments on a Technical Memorandum summarizing the 
results of a human health evaluation submitted to the Agency on March 19*, 2007. 
These comments are dated June 8*, 2007. However, they were not received at that time 
by the Project Coordinator and the comments were reissued on September 20'^, 2007. A 
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on 
October 23'̂ '*, 2007 and responses to those comments were submitted to the Agency on 
January 2, 2008. The human health evaluation was submitted on January 4, 2008. 

A report summarizing the results of DNAPL recovery pumping tests at BR-I was 
submitted to the Agency on April 16,2007. Comments on the report were received from 
the Agency on January 23, 2008. Responses to those comments and a revised report 
were submitted to the Agency on March 4, 2008. The responses and revised report were 
approved by the Agency on June 16*. At that time, the Agency requested that recovery 
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of DNAPL at BR-I begin as soon as possible. Modifications to the recovery system were 
expedited and it is now expected to be operational in August. 

USEPA is also reviewing a Technical Memorandum documenting the derivation of risk-
based concentrations used in the Dead Creek removal work and in the Dead Creek 
Ecological Risk Assessment submitted to the Agencies on July 27*, 2007. 

On Febmary 5*, comments were received from the Agency on a Tech Memo on 
Principal Threat Evaluation for Toxicity that was submitted in January 2006. Those 
comments were reviewed and responses were submitted on June 2" . 

The following items that were discussed during a May 24, 2007 teleconference with 
USEPA and CH2M Hill remain outstanding: 

• The status of the Technical Memorandum presenting the results of the Human 
Health Risk Assessment for a residential child exposure in Dead Creek. This 
Tech Memo was submitted to the Agencies in April 2006. 

• Agency comments on the proposed changes to the draft RI report^ 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Install the equipment necessary to permit the biweekly removal of DNAPL from 
BR-I pursuant to a request from USEPA and begin to extract DNAPL. 

• Submit the approved final Work Plan for the Queeny Avenue Utility Corridor 
investigation. 
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